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WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-022420
Address: 333 Burma Road Date Inspected: 04-Apr-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: An Qing Xiang CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:

On thisday CALTRANS OSM Quality Assurance (QA) Inspector Umesh Gaikwad was present during the times
noted above for observations relative to the fabrication of the SAS Superstructure being performed by Zhenhua
Port Machinery Company (ZPMC) at Changxing Island in Shanghai, China. QA observed and/or found the
following:

BAY 14, OBG 14W (NWIT # 08727)

This QA inspector performed random Visual Inspection of the area previously tested and accepted by ZPMC/ABF
Quality Control personnel. During random Visual Inspection, some cope holes are identified for grinding and are
informed to AB/F QA personnel. AB/F will renotify CT for inspection after grinding. The members are identified
as OBG Components. The designations reviewed are as Anchor Plate (AP) 3032A.

BAY 14, OBG 13CW (NWIT # 08725)
This QA inspector performed Ultrasonic Testing (UT) of approximately 10% of the area previously tested and
accepted by ZPMC Quality Control personnel. This QA inspector generated UT report for this date. The members

areidentified as OBG Components. The weld designations reviewed are as follows.

SEG3015E-061, 062, 065, 066, 069, 070, 073, 074, 077, 078, 081, 082, 085, 086, 089, 090, 093, 094, 097, 098,
101, 102, 105, 106, 109, 110, 113, 114, 117, 118, 121, 122, 125, 126
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WELDING INSPECTION REPORT
( Continued Page 2 of 3)

This Quality Assurance (QA) Inspector observed the following work in progress:
Bay 14
OBG Seg 14W:

The Shielded Metal Arc Welding (SMAW) process on weld joint no: SEG3020BB-020 [ Top anchorage plate (AP)
3014A to Vertical Shear Plate sub-assembly SA3445A, CJP weld in between panel point PP125 to PP126]. The
welder isidentified as 045246 and was observed welding in 4G position. ZPMC QC was identified as Mr. An

Qing Xiang. The welding variables recorded by this QC appeared to comply with WPS; B-P-2214-Tc-U4b-FCM-1.

The SMAW process on weld joint no: SEG3020D-018 [Block out Bottom Plate Sub Assembly SA3416A to Floor
Beam (FB) 3342A, Fillet weld at PP128.3]. The welder isidentified as 069896 and was observed welding in 4F
position. ZPMC QC was identified as Mr. An Qing Xiang. The welding variables recorded by this QC appeared to
comply with WPS: B-P-2114-FCM-1.

The Shielded Metal Arc Welding (SMAW) process on weld joint no: SEG3020BB-002 [Top anchorage plate (AP)
3013A to Vertical Shear Plate sub-assembly SA3442A, CJP weld in between panel point PP125 to PP126]. The
welder are identified as 067765 and 037932 and were observed welding in 4G position. ZPMC QC was identified
as Mr. An Qing Xiang. The welding variables recorded by this QC appeared to comply with WPS:
B-P-2214-Tc-U4b-FCM-1.

The Shielded Metal Arc Welding (SMAW) process on weld joint no: SEG3020BB-074 [Top anchorage plate (AP)
3016A to Vertical Shear Plate sub-assembly SA3451A, CJP weld in between panel point PP125 to PP126]. The
welders are identified as 069841 and 066261 and were observed welding in 4G position. ZPMC QC was identified
as Mr. An Qing Xiang. The welding variables recorded by this QC appeared to comply with WPS:
B-P-2214-Tc-U4b-FCM-1.

The Flux Cored Arc Welding (FCAW) process on weld joint no: SEG3020AV-006 [Block out Bottom Plate Sub
Assembly SA3416A to Floor Beam (FB) 3343A, CIP weld at PP128.3]. The welder isidentified as 066695 and
was observed welding in 1G position. ZPMC QC was identified as Mr. Zhu Lin. The welding variables recorded
by this QC appeared to comply with WPS: B-T-2231-ESAB.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

Summary of Conversations:

Only general conversation was held between QA and QC concerning this project.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang : 15000422372, who represents the Office of Structural Materials for
your project.
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I nspected By: Gaikwad,Umesh Quality Assurance Inspector

Reviewed By: Peterson,Art QA Reviewer
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